Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #25, August 2018

Actions taken by Respondents toward achieving compliance with the AOC:
e Continued treatability study testing
e Continued development of channel and flood plain hydraulic model

e |nitiated wetlands survey and mapping activities and habitat characterization fieldwork

Summary of validated results of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

¢ None
Summary of deliverables Respondents submitted to the EPA:
e None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

e Respondents met with EPA via teleconference on August 30 to discuss summary of most recent
investigations and present proposal for additional soil sample collection

Activities anticipated over the next six weeks:

e Completion of treatability study testing
e Completion of wetlands survey and mapping activities and habitat characterization fieldwork

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

¢ None
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